



Fasering	
Fase	Week
F1	
F2	
F3	
F4	
F5	
F6	
F7	
F8	

Fasering	
Fase	Week
F9	
F10	
F11	
F12	
F13	
F14	
F15	
F16	

Fasering	
Fase	Week
F17	6 t/m 10 2023
F18	8 t/m 14 2023
F19	11 t/m 17 2023
F20	13 t/m 19 2023
F21	17 t/m 22 2023
F22	19 t/m 23 2023
F23	23 t/m 28 2023

DINAVERBODER

Faseringstekening De Hoef fase 4

Project: Herontwikkeling De Hoef fase 4
 Projectleiding: 1-4
 Datum: 15-10-2023
 Tek.: 48113414
 Schaal: 1:1